
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/12/2006

ESTIMATE SUMMARY 14:39:20

CONTID: C13224R        ESTIMATE NO: 0008 PROG 2005

PCN: 13224R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Poudre Rest Area Relocation PERCENT TIME:

PROJECT NO: IM C060-030                   

Poudre Rest Area Relocation

NAME OF ROAD: 025

PROJECT COUNTIES: LARIMER

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 10/12/2006 DATE TIME STARTED 01/16/2006

14290 HILLTOP RD. DATE LET 12/15/2005 DATE WORK BEGAN

 DATE AWARDED 12/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 01/16/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,498,895.97 PARTICIPATING $ $ 573,517.49

AWARD PROJECT AMT: 4,772,309.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,059.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.82

TIME ALLOW:

ORIG TIME ALLOW:

372 CALENDAR DAYS

CALENDAR DAYS372

75.69%

1,337,053.15

573,517.49

573,517.49

552,457.73

$

$

$

$

4,161,842.82

0.00

4,161,842.82

0.00

4,161,842.82

-71,584.64

0.00

4,090,258.18

0.00

AMOUNT DUE 4,090,258.18 552,457.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 552,457.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

256.0
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PCN: 13224R-BID   ESTIMATE RUN 10/12/2006

PROJECT: IM C060-030                   ESTIMATE NO: 0008 14:39:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.750

L S 0.000 0.00

10,000.00000 0.750 7,500.00

201-00000  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

40,000.00000 0.000 0.00

202-00000  
 

0015 REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

202-00019  
 

0020 REMOVAL OF FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

202-00031  
 

0025 REMOVAL OF PIPE 333.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

202-00035  
 

0030 REMOVAL OF END SECTION 4.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-00037  
 

0035 *REMOVAL OF DELINEATOR 22.000 0.000

EACH 0.000 0.00

4.50000 0.000 0.00

202-00090  
 

0040 REMOVAL OF SIDEWALK 1,978.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

202-00200  
 

0045 REMOVAL OF CURB AND GUTTER 1,559.000 0.000

LF  0.000 0.00

0.75000 0.000 0.00

202-00203  
 

0050 REMOVAL OF CONCRETE PAVEMENT 250.000 0.000

SY  0.000 0.00

27.50000 0.000 0.00

202-00210  
 

0055 REMOVAL OF ASPHALT MAT 16,419.000 4,791.000

SY  0.000 0.00

2.00000 4,791.000 9,582.00

202-00220  
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PCN: 13224R-BID   ESTIMATE RUN 10/12/2006

PROJECT: IM C060-030                   ESTIMATE NO: 0008 14:39:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 824.000 0.000

SF  212.000 689.00

3.25000 212.000 689.00

202-00250  
 

0065 *REMOVAL OF LIGHT STANDARD 23.000 0.000

EACH 0.000 0.00

108.00000 0.000 0.00

202-00700  
 

0070 *REMOVAL OF LUMINAIRE 23.000 0.000

EACH 0.000 0.00

54.00000 0.000 0.00

202-00750  
 

0075 *REMOVAL OF GROUND SIGN 55.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

202-00810  
 

0080 *REMOVAL OF FENCE 4,168.000 1,438.000

LF  0.000 0.00

0.50000 1,438.000 719.00

202-01000  
 

0085 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

202-04002  
 

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 51,676.000 51,676.000

CY  0.000 0.00

13.00000 51,676.000 671,788.00

203-00060  
 

0095 MUCK EXCAVATION 160.000 160.000

CY  0.000 0.00

4.50000 160.000 720.00

203-00100  
 

0100 BLADING 60.000 0.000

HOUR 0.000 0.00

74.50000 0.000 0.00

203-01500  
 

0105 DOZING 40.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01550  
 

0110 BED COURSE MATERIAL 53.000 40.000

CY  0.000 0.00

48.00000 40.000 1,920.00

206-01000  
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PCN: 13224R-BID   ESTIMATE RUN 10/12/2006

PROJECT: IM C060-030                   ESTIMATE NO: 0008 14:39:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TOPSOIL 4,939.000 0.000

CY  4,939.000 14,817.00

3.00000 4,939.000 14,817.00

207-00205  
 

0120 STOCKPILE TOPSOIL 7,952.000 7,950.000

CY  0.000 0.00

1.60000 7,950.000 12,720.00

207-00210  
 

0125 WETLAND TOPSOIL 120.000 120.000

CY  0.000 0.00

12.00000 120.000 1,440.00

207-00305  
 

0130 STOCKPILE WETLAND TOPSOIL 120.000 120.000

CY  0.000 0.00

12.50000 120.000 1,500.00

207-00310  
 

0135 *EROSION LOG 225.000 225.000

LF  0.000 0.00

6.50000 225.000 1,462.50

208-00005  
 

0140 *SILT FENCE 6,104.000 4,499.000

LF  0.000 0.00

1.50000 4,499.000 6,748.50

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,350.00000 1.000 1,350.00

208-00045  
 

0150 *STORM DRAIN INLET PROTECTION 15.000 10.000

EACH 0.000 0.00

61.00000 10.000 610.00

208-00050  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00070  
 

0160 EROSION CONTROL SUPERVISOR 1.000 0.600

L S 0.100 400.00

4,000.00000 0.700 2,800.00

208-00200  
 

0165 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

210-00050  
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PCN: 13224R-BID   ESTIMATE RUN 10/12/2006

PROJECT: IM C060-030                   ESTIMATE NO: 0008 14:39:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 MODIFY MANHOLE 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

210-04015  
 

0175 *SEEDING (NATIVE) 17.600 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

212-00006  
 

0180 *SOIL PREPARATION (SPECIAL) 0.800 0.000

ACRE 0.000 0.00

2,300.00000 0.000 0.00

212-00047  
 

0185 *SOD 8,355.000 0.000

SF  0.000 0.00

0.50000 0.000 0.00

212-00050  
 

0190 *MULCHING (WEED FREE HAY) 17.600 0.700

ACRE 0.000 0.00

500.00000 0.700 350.00

213-00002  
 

0195 *MULCHING (WOOD CHIP) 742.000 0.000

CF  0.000 0.00

2.25000 0.000 0.00

213-00008  
 

0200 *MULCH TACKIFIER 3,522.000 100.000

LB  0.000 0.00

2.20000 100.000 220.00

213-00061  
 

0205 CONCRETE LANDSCAPE BORDER 234.000 0.000

LF  234.000 2,808.00

12.00000 234.000 2,808.00

213-00300  
 

0210 *LANDSCAPE BOULDER (SPECIAL) 3.000 0.000

EACH 0.000 0.00

255.00000 0.000 0.00

213-00705  
 

0215 *DECIDUOUS TREE (1.5 INCH CALIPER) 30.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

214-00215  
 

0220 *DECIDUOUS TREE (2.5 INCH CALIPER) 11.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

214-00225  
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PCN: 13224R-BID   ESTIMATE RUN 10/12/2006

PROJECT: IM C060-030                   ESTIMATE NO: 0008 14:39:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (TUBELING) 264.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

214-00301  
 

0230 *DECIDUOUS SHRUB (2 GALLON CONTAINER) 116.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

214-00320  
 

0235 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 23.000 0.000

EACH 0.000 0.00

24.50000 0.000 0.00

214-00350  
 

0240 *PERENNIALS (1 QUART CONTAINER) 500.000 0.000

EACH 0.000 0.00

3.25000 0.000 0.00

214-00908  
 

0245 *PERENNIALS (1 GALLON CONTAINER) 578.000 0.000

EACH 0.000 0.00

9.50000 0.000 0.00

214-00910  
 

0250 *TRANSPLANT PLUG 250.000 0.000

EACH 0.000 0.00

1.50000 0.000 0.00

215-00600  
 

0255 *SOIL RETENTION BLANKET (PLASTIC) 247.000 132.000

SY  0.000 0.00

11.00000 132.000 1,452.00

216-00035  
 

0260 *HERBICIDE TREATMENT 31,651.000 0.000

SY  0.000 0.00

0.05000 0.000 0.00

217-00000  
 

0265 AGGREGATE BASE COURSE (CLASS 6) 8,330.770 6,391.470

TON 0.000 0.00

12.50000 6,391.470 79,893.38

304-06000  
 

0270 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 5,110.440 447.480

TON 3,710.450 166,970.25

45.00000 4,157.930 187,106.85

403-33851  
 

0275 *CONCRETE PAVEMENT (9-1/2 INCH) 13,328.000 13,328.000

SY  0.000 0.00

59.00000 13,328.000 786,352.00

412-00950  
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PROJECT: IM C060-030                   ESTIMATE NO: 0008 14:39:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 95.000 0.000

SY  95.000 9,500.00

100.00000 95.000 9,500.00

412-01001  
 

0285 *DRILLED CAISSON (36 INCH) 165.000 165.000

LF  0.000 0.00

200.00000 165.000 33,000.00

503-00036  
 

0290 *DRILLED CAISSON (42 INCH) 49.000 49.000

LF  0.000 0.00

400.00000 49.000 19,600.00

503-00042  
 

0295 RIPRAP (6 INCH) 69.000 67.000

CY  0.000 0.00

83.00000 67.000 5,561.00

506-00206  
 

0300 RIPRAP (18 INCH) 11.000 11.000

CY  0.000 0.00

115.00000 11.000 1,265.00

506-00218  
 

0305 PEDESTRIAN RAILING (STEEL) 149.000 0.000

LF  149.000 11,175.00

75.00000 149.000 11,175.00

514-00200  
 

0310 CONCRETE CLASS B (MISCELLANEOUS) 75.000 15.000

CY  18.000 10,800.00

600.00000 33.000 19,800.00

601-01025  
 

0315 CUT STONE VENEER 508.000 0.000

SF  316.000 5,372.00

17.00000 316.000 5,372.00

601-40005  
 

0320 CLASS 5 FINISH 1,478.000 1,478.000

SF  0.000 0.00

2.00000 1,478.000 2,956.00

601-40200  
 

0325 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 668.000 668.000

LF  0.000 0.00

30.00000 668.000 20,040.00

603-01185  
 

0330 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 121.000 40.000

LF  0.000 0.00

35.00000 40.000 1,400.00

603-01245  
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PCN: 13224R-BID   ESTIMATE RUN 10/12/2006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 304.000 280.000

LF  0.000 0.00

45.00000 280.000 12,600.00

603-01305  
 

0340 18 INCH REINFORCED CONCRETE END SECTION 11.000 11.000

EACH 0.000 0.00

550.00000 11.000 6,050.00

603-05018  
 

0345 24 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

603-05024  
 

0350 30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

850.00000 4.000 3,400.00

603-05030  
 

0355 4 INCH PLASTIC PIPE 45.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

603-50004  
 

0360 8 INCH PLASTIC PIPE 429.000 418.000

LF  0.000 0.00

41.00000 418.000 17,138.00

603-50008  
 

0365 *INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

3,500.00000 4.000 14,000.00

604-00305  
 

0370 *INLET TYPE 13 (5 FOOT) 1.000 0.000

EACH 1.000 3,200.00

3,200.00000 1.000 3,200.00

604-13005  
 

0375 INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

604-19000  
 

0380 *INLET TYPE R  L 5 (5 FOOT) 6.000 6.000

EACH 0.000 0.00

3,500.00000 6.000 21,000.00

604-19105  
 

0385 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

604-30010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 PLACE MANHOLE RING AND COVER 3.000 0.000

EACH 1.000 350.00

350.00000 1.000 350.00

604-50210  
 

0395 6 INCH PERFORATED PIPE UNDERDRAIN 30.000 0.000

LF  0.000 0.00

41.00000 0.000 0.00

605-00060  
 

0400 *FENCE BARBED WIRE WITH METAL POSTS 1,167.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

607-01000  
 

0405 *FENCE COMBINATION WIRE WITH METAL POSTS 863.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11200  
 

0410 *FENCE (PLASTIC) 730.000 730.000

LF  0.000 0.00

3.25000 730.000 2,372.50

607-11525  
 

0415 *FENCE (SPECIAL) 799.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

607-11530  
 

0420 *16 FOOT GATE 1.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

607-60116  
 

0425 *CONCRETE SIDEWALK (6 INCH) 1,042.000 0.000

SY  781.000 23,430.00

30.00000 781.000 23,430.00

608-00006  
 

0430 *CONCRETE CURB RAMP 58.000 0.000

SY  58.000 7,250.00

125.00000 58.000 7,250.00

608-00010  
 

0435 *STONE PAVERS 205.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

608-00060  
 

0440 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,744.000 2,640.000

LF  0.000 0.00

10.00000 2,640.000 26,400.00

609-21020  
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NO.
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD
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CAT NO0200 ROADWAY 

0445 *CURB TYPE 6 (SECTION M) 458.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

609-60011  
 

0450 *DELINEATOR (TYPE I) 32.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001  
 

0455 *DELINEATOR (TYPE II) 13.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00002  
 

0460 *2 INCH ELECTRICAL CONDUIT 3,510.000 3,510.000

LF  0.000 0.00

8.50000 3,510.000 29,835.00

613-00200  
 

0465 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,028.000 2,028.000

LF  0.000 0.00

15.00000 2,028.000 30,420.00

613-00201  
 

0470 *3 INCH ELECTRICAL CONDUIT 2,186.000 2,186.000

LF  0.000 0.00

10.50000 2,186.000 22,953.00

613-00300  
 

0475 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,650.000 1,650.000

LF  0.000 0.00

18.50000 1,650.000 30,525.00

613-00301  
 

0480 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

613-01075  
 

0485 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,000.000 505.000

LF  0.000 0.00

5.00000 505.000 2,525.00

613-01100  
 

0490 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,300.000 2,786.000

LF  0.000 0.00

6.10000 2,786.000 16,994.60

613-01125  
 

0495 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 750.000 235.000

LF  0.000 0.00

10.50000 235.000 2,467.50

613-01300  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0500 *WIRING 1.000 0.000

L S 0.000 0.00

1,600.00000 0.000 0.00

613-10000  
 

0505 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 16.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

613-16020  
 

0510 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 6.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

613-16025  
 

0515 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 9.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

613-30005  
 

0520 *LIGHT STANDARD METAL (25 FOOT) 16.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

613-34250  
 

0525 *LIGHT STANDARD FOUNDATION 25.000 25.000

EACH 0.000 0.00

750.00000 25.000 18,750.00

613-40010  
 

0530 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

613-70400  
 

0535 *LIGHT MAST ARM 8.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

613-74000  
 

0540 *SIGN PANEL (CLASS I) 150.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

614-00011  
 

0545 *SIGN PANEL (CLASS II) 32.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00012  
 

0550 *SIGN PANEL (CLASS III) 553.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00013  
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0555 SIGN PANEL (SPECIAL) 3.000 0.000

SF  0.000 0.00

300.00000 0.000 0.00

614-00035  
 

0560 *STEEL SIGN POST (W 6X15) 84.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

614-00615  
 

0565 *STEEL SIGN POST (W 8X18) 30.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

614-00818  
 

0570 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 330.000 0.000

LF  0.000 0.00

21.00000 0.000 0.00

614-01502  
 

0575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

394.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

614-01582  
 

0580 CONCRETE FOOTING (TYPE 2) 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-03002  
 

0585 CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

614-03003  
 

0590 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000

EACH 0.000 0.00

625.00000 0.000 0.00

614-70336  
 

0595 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

614-70560  
 

0600 *FIRE PREEMPTION UNIT 3.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

614-72864  
 

0605 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000

EACH 0.000 0.00

5,250.00000 0.000 0.00

614-72886  
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PCN: 13224R-BID   ESTIMATE RUN 10/12/2006

PROJECT: IM C060-030                   ESTIMATE NO: 0008 14:39:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 2.000

EACH 0.000 0.00

42,000.00000 2.000 84,000.00

614-81020  
 

0615 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

19,000.00000 2.000 38,000.00

614-81130  
 

0620 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

19,500.00000 1.000 19,500.00

614-81135  
 

0625 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

614-81140  
 

0630 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

21,000.00000 2.000 42,000.00

614-81145  
 

0635 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 0.000

EACH 0.000 0.00

16,000.00000 0.000 0.00

614-86000  
 

0640 *TELEMETRY (FIELD) 3.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

614-86105  
 

0645 *CONTROLLER (TYPE 170E-HC11) 3.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

614-86246  
 

0650 *UNINTERRUPTED POWER SUPPLY 1.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

614-86800  
 

0655 1 INCH COPPER PIPE 408.000 383.000

LF  25.000 325.00

13.00000 408.000 5,304.00

619-40080  
 

0660 2 INCH COPPER PIPE 10.000 0.000

LF  10.000 1,750.00

175.00000 10.000 1,750.00

619-40160  
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0665 3 INCH COPPER PIPE 190.000 170.000

LF  0.000 0.00

40.00000 170.000 6,800.00

619-40240  
 

0670 *1 INCH PLASTIC PIPE 1,518.000 0.000

LF  1,518.000 6,831.00

4.50000 1,518.000 6,831.00

619-50080  
 

0675 *1-1/4 INCH PLASTIC PIPE 1,030.000 0.000

LF  0.000 0.00

4.60000 0.000 0.00

619-50100  
 

0680 *1-1/2 INCH PLASTIC PIPE 318.000 0.000

LF  318.000 1,669.50

5.25000 318.000 1,669.50

619-50120  
 

0685 *2 INCH PLASTIC PIPE 720.000 60.000

LF  566.000 3,113.00

5.50000 626.000 3,443.00

619-50160  
 

0690 6 INCH PLASTIC PIPE 1,636.000 1,636.000

LF  0.000 0.00

25.00000 1,636.000 40,900.00

619-50480  
 

0695 6 INCH FIRE HYDRANT 2.000 2.000

EACH 0.000 0.00

4,300.00000 2.000 8,600.00

619-78048  
 

0700 SHADE SHELTER 3.000 0.000

EACH 3.000 48,000.00

16,000.00000 3.000 48,000.00

622-00100  
 

0705 SHADE SHELTER DOUBLE 1.000 0.000

EACH 1.000 19,000.00

19,000.00000 1.000 19,000.00

622-00101  
 

0710 TABLE 5.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

622-00200  
 

0715 TRASH RECEPTACLE 11.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

622-00350  
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0720 *COMFORT STATION BUILDINGS WITH UTILITIES 1.000 0.600

L S 0.100 117,116.60

1,171,166.00000 0.700 819,816.20

622-00820  
 

0725 *MAINTENANCE BUILDING 1.000 1.000

L S 0.000 0.00

85,000.00000 1.000 85,000.00

622-11010  
 

0730 *DRIP EMITTER TUBING 3,885.000 0.000

LF  120.000 192.00

1.60000 120.000 192.00

623-00162  
 

0735 *DRIP EMITTER 48.000 0.000

EACH 0.000 0.00

7.50000 0.000 0.00

623-00164  
 

0740 *1 INCH EMITTER VALVE ASSEMBLY 5.000 0.000

EACH 4.000 520.00

130.00000 4.000 520.00

623-00168  
 

0745 *1/2 INCH FLUSH UNIT 14.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

623-00184  
 

0750 *4 INCH POP-UP SPRAY SPRINKLER 93.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

623-00205  
 

0755 *1-1/2 INCH BACKFLOW PREVENTER 1.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

623-01712  
 

0760 *1 INCH AUTOMATIC CONTROL VALVE 2.000 0.000

EACH 2.000 340.00

170.00000 2.000 340.00

623-03108  
 

0765 *1-1/2 INCH AUTOMATIC CONTROL VALVE 4.000 0.000

EACH 4.000 800.00

200.00000 4.000 800.00

623-03112  
 

0770 *CONTROL WIRE 24 VOLT 8,256.000 0.000

LF  8,256.000 1,238.40

0.15000 8,256.000 1,238.40

623-04000  
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT
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0775 *1 INCH QUICK-COUPLER VALVE 6.000 0.000

EACH 6.000 1,050.00

175.00000 6.000 1,050.00

623-04008  
 

0780 *2 INCH GATE VALVE 4.000 0.000

EACH 4.000 400.00

100.00000 4.000 400.00

623-05016  
 

0785 *SOIL MOISTURE SENSOR 1.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

623-07500  
 

0790 *16 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

623-08116  
 

0795 *CONSTRUCTION SURVEYING 1.000 0.600

L S 0.100 2,600.00

26,000.00000 0.700 18,200.00

625-00000  
 

0800 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

220,000.00000 1.000 220,000.00

626-00000  
 

0805 *EPOXY PAVEMENT MARKING 6,748.000 0.000

SF  4,453.000 20,038.50

4.50000 4,453.000 20,038.50

627-00004  
 

0810 *PREFORMED PLASTIC PAVEMENT MARKING (60 MILS) 661.000 0.000

SF  177.000 2,655.00

15.00000 177.000 2,655.00

627-00060  
 

0815 *FLAGGING 500.000 373.500

HOUR 110.500 2,265.25

20.50000 484.000 9,922.00

630-00000  
 

0820 *TRAFFIC CONTROL INSPECTION 88.000 74.000

DAY 14.000 1,204.00

86.00000 88.000 7,568.00

630-00007  
 

0825 *TRAFFIC CONTROL MANAGEMENT 120.000 31.000

DAY 6.000 1,860.00

310.00000 37.000 11,470.00

630-00012  
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0830 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

630-80337  
 

0835 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 10.000

EACH 8.000 600.00

75.00000 18.000 1,350.00

630-80342  
 

0840 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000

EACH 0.000 0.00

86.00000 0.000 0.00

630-80343  
 

0845 *PORTABLE MESSAGE SIGN PANEL 100.000 0.000

DAY 0.000 0.00

118.00000 0.000 0.00

630-80359  
 

0850 *DRUM CHANNELIZING DEVICE 90.000 41.500

EACH 33.200 1,427.60

43.00000 74.700 3,212.10

630-80360  
 

0855 *TRAFFIC CONE 100.000 25.000

EACH 20.000 260.00

13.00000 45.000 585.00

630-80380  
 

0860 F/A ANTICIPATED CMO 91,038.800 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0865 F/A MINOR CONTRACT REVISIONS 131,695.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0870 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0875 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0880 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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0885 F/A RELOCATE HOUSE 15,000.000 13,861.450

F A 0.000 0.00

1.00000 13,861.450 13,861.45

700-70034  
 

0890 F/A BUILDING PHONE SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0895 F/A FURNISH & INSTALL ELECTRICAL SERVICE 71,173.000 32,854.640

F A 35,728.700 35,728.70

1.00000 68,583.340 68,583.34

700-70082  
 

0900 F/A POTHOLE UTILITIES 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70170  
 

0905 F/A GAS LINES 13,173.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70180  
 

0910 F/A SEWER TAPS 24,229.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70240  
 

0915 F/A WATER TAPS 60,570.000 51,313.800

F A 0.000 0.00

1.00000 51,313.800 51,313.80

700-70260  
 

0965 F/A WATER 19,425.270 0.000

F A 19,425.270 19,425.27

1.00000 19,425.270 19,425.27

700-70255  
 

0970 RECONDITIONING 5,230.000 5,230.000

SY  0.000 0.00

3.50000 5,230.000 18,305.00

306-01000  
 

0980 ADDED ITEM (LUMP SUM)/ DRILL & EPOXY PCCP 1.000 0.000

L S 1.000 2,607.38

2,607.38000 1.000 2,607.38

900-00014  
 

0985 ADDED ITEM (LUMP SUM)/ WATER METER VAULT 1.000 0.000

L S 1.000 669.04

669.04000 1.000 669.04

900-00014  
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0990 ADDED ITEM (LUMP SUM)/ WATER / PLAN INVESTMENT FEE 1.000 0.000

L S 1.000 35,810.00

35,810.00000 1.000 35,810.00

900-00014  
 

0995 CONSTRUCTION SURVEYING (HOURLY) ADDIONAL SURVEYING 19.000 0.000

HOUR 19.000 1,900.00

100.00000 19.000 1,900.00

625-00001  
 

1000 ADDED ITEM (DOLLAR)/ HMA PRICE REDUCTION 0.000 0.000

DOL -14,640.000 -14,640.00

1.00000 -14,640.000 -14,640.00

900-00006  
 

CAT 0200 $573,517.49 3,984,067.81CURRENT AMT 5,315,870.97 $$

CAT NO0300 STRUCTURES 

0920 STRUCTURE EXCAVATION 510.000 510.000

CY  0.000 0.00

8.00000 510.000 4,080.00

206-00000  
 

0925 STRUCTURE BACKFILL (FLOW-FILL) 75.000 0.000

CY  0.000 0.00

70.00000 0.000 0.00

206-00065  
 

0930 STRUCTURE BACKFILL (CLASS 1) 336.000 336.000

CY  0.000 0.00

17.50000 336.000 5,880.00

206-00100  
 

0935 CONCRETE CLASS D (BOX CULVERT) 222.000 222.000

CY  0.000 0.00

325.00000 222.000 72,150.00

601-03030  
 

0940 CONCRETE CLASS D (WALL) 53.000 53.000

CY  0.000 0.00

500.00000 53.000 26,500.00

601-03050  
 

0945 REINFORCING STEEL 54,775.000 54,775.000

LB  0.000 0.00

0.60000 54,775.000 32,865.00

602-00000  
 

CAT 0300 $0.00 141,475.00CURRENT AMT 146,725.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0950 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00002  
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0955 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00012  
 

0960 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,650.00000 2.000 3,300.00

620-00020  
 

CAT 0400 $0.00 36,300.00CURRENT AMT 36,300.00 $$

PROJECT TOTAL 573,517.49 $ 4,161,842.81CURRENT AMT 5,498,895.97 $$


